



DELIVERABLE D7.1

Quality Assurance Plan

WP7

Lead Beneficiary: 1-UNIPD

Author(s): Eloisa Di Sipio¹

Author(s) affiliations: ¹University of Padova

Date: 31/05/2022

Dissemination Level

PU	Public, fully open	
SEN	Sensitive - limited under the conditions of the Grant Agreement	X
CI	EU classified - RESTREINT-UE/EU-RESTRICTED, CONFIDENTIEL-UE/EU-CONFIDENTIAL, SECRET-UE/EU-SECRET under Decision 2015/444	



This research is funded by the European Union (G.A. 101046937). The views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or EISMEA. Neither the European Union nor the granting authority can be held responsible for them.

Document History

Version	Date	Authors	Description
1	12/04/2022	E. Di Sipio (UNIPD)	Creation of the document
2	13/04/2022	L. Pockelé (RED)	Revision first draft
3	13/04/2022	E. Di Sipio (UNIPD)	Second draft
4	13/04/2022	A. Manzella (CNR)	Revision second draft
5	14/04/2022	E. Di Sipio (UNIPD)	Final document
6	11/05/2022	E. Di Sipio (UNIPD)	Formatting in the DeepU template

Disclaimer

This document is the property of the DeepU Consortium.

This document may not be copied, reproduced, or modified in the whole or in the part for any purpose without written permission from the DeepU Coordinator with acceptance of the Project Consortium.

This publication was completed with the support of the European Innovation Council and SMEs Executive Agency (EISMEA) under the HORIZON-EIC-2021-PATHFINDEROPEN-01 programme. This research is funded by the European Union (G.A. 101046937). However, the views and opinions expressed are those of the author(s) only and do not necessarily reflect those of the European Union or EISMEA. Neither the European Union nor the granting authority can be held responsible for them.

TABLE OF CONTENTS

PUBLISHABLE SUMMARY	4
INTRODUCTION.....	5
1. ACHIEVEMENTS.....	6
1.1 ORGANISATION	6
1.1.1 Partners (Beneficiaries).....	6
1.1.2 Coordinator	7
1.1.3 Project Co-Coordinator	7
1.1.4 General Assembly - GA	7
1.1.5 Steering Committee - SC	8
1.1.6 Project Specific Committees (PSC)	8
1.1.7 Extra meetings.....	9
1.1.8 Work Package leaders.....	9
1.1.9 Meetings	9
1.1.10 Project review	9
1.1.11 Final Meeting	10
1.1.12 Meetings organisation.....	10
1.1.13 Minutes.....	11
1.1.14 Gender Equity Plan.....	11
1.1.15 Protection of results	11
1.2 PLANNING	12
1.2.1 Work Breakdown Structure	12
1.2.2 Deliverables.....	12
1.2.3 Document Management	12
1.2.4 Delays	13
1.3 CONTROLS AND REVIEWS	13
1.3.1 Reporting & Assessment	13
1.3.2 Risk Assessment	16
1.3.3 Dissemination and Publication	16
2. CONCLUSION.....	18
3. REFERENCES.....	18
APPENDIX A: BENEFICIARIES (PARTNERS).....	19
APPENDIX B: REVIEWERS OF THE DELIVERABLES.....	20

TABLE OF FIGURES

FIGURE 1: DEEPU PROJECT GOVERNANCE STRUCTURE.....	6
FIGURE 2: DELIVERABLES REVIEWERS LIST	20

Publishable summary

This Quality Assurance Plan (QAP) for the DeepU consortium specifies quality assurance requirements and applicable standards and procedures during the three years European project DeepU. The QAP was produced by the Coordinator with the help of the Steering Committee established during the Kick-off meeting. It is structured into the sections Organisation, Planning, Controls and Reviews.

This document provides a plan that identifies the responsibilities of the consortium beneficiaries and the process for executing quality requirements. The primary objective of this document is to establish a Quality Plan that will be ensuring high quality results and smooth processes within the consortium during the project.